Healthy Start Program 2014 - 2019 Timeline of Key Dates

**All dates provided are estimated, and may change due to Federal budgetary fluctuations.*

	Year III	Year II
	Project with a April 1, 2016 to March 31, 2017 budget period	**Projects with a November 1, 2015 to October 31, 2016 budget period**
Item	**Estimated Date***	
Reoccurring Grantee Communications with PO	Ongoing	Ongoing
*Healthy Start Monitoring & Evaluation System (HSMES) Client Level Data Submissions	Ongoing	Ongoing
Healthy Start Convention	September 2016	September 2016
Healthy Start Regional Meeting	March 2016 – September 2016 As Determined by PO & Grantees	March 2016 – September 2016 As Determined by PO & Grantees
Progress Report Submission	December 2016	August 2016
Annual Performance Report Submission	June/July 2017	January 2017
Federal Financial Forms Due	July 2017	January 2017

	Year IV	Year III
	Project with a April 1, 2017 to March 31, 2018 budget period	**Projects with a November 1, 2016 to October 31, 2017 budget period**
Item	**Estimated Date***	
Reoccurring Grantee Communications with PO	Ongoing	Ongoing
*Healthy Start Monitoring & Evaluation System (HSMES) Client Level Data Submissions	Ongoing	Ongoing
Healthy Start Convention	September 2017	September 2017
Healthy Start Regional Meeting	June 2017 – September 2017 As Determined by PO & Grantees	June 2017 – September 2017 As Determined by PO & Grantees
Progress Report Submission	December 2017	August 2017
Annual Performance Report Submission	June/July 2018	January 2018
Federal Financial Forms Due	July 2018	January 2018

	Year V	Year IV and V
	Project with a April 1, 2018 to March 31, 2019 budget period	**Projects with a November 1, 2017 to October 31, 2018 budget period and November 1, 2018 to March 31, 2019 budget period**
Item	**Estimated Date***	
Reoccurring Grantee Communications with PO	Ongoing	Ongoing
*Healthy Start Monitoring & Evaluation System (HSMES) Client Level Data Submissions	Ongoing	Ongoing
Healthy Start Convention (Tentative)	September 2018	September 2018
Healthy Start Regional Meeting (Tentative)	June 2018 – September 2018 As Determined by PO & Grantees	June 2018– September 2018 As Determined by PO & Grantees
Progress Report Submission	None (Competitive Year)	None (Competitive Year, FY2019)
Project Period End Performance Report Submission	June/July 2019	June/July 2019
Federal Financial Forms Due	July 2019	July 2019
Grant Competition Year	Tentative FY 2018	Tentative FY 2019

*Monthly data reporting will occur until instructed by *the Division of Healthy Start Perinatal Services to discontinue.*